
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
Planned
($000)

FY00
Planning
Estimate

($000)

RAB BRAC Year NPL/Proposed NPL

 Oklahoma

uu   FORMERLY USED DEFENSE SITES - NAVAL AIR TECH TRG CEN / OK69799F639700

Progress Planned for FY99-FY00

SI field work completed.

Progress in FY98

Investigation

Interim Actions

$328 $36 $0 $0Sites with Response Complete 2

FY99-2019** $3,381

0

0

Design

RA-C

RA-O (LTO)

LTM

3 10

0(0) 0(0)

2

2 0

0

2

$0 $0 $0 $0

$41 $0 $01

1

$0

$270 $0 $0 $0

$0 $0 $0 $0

Total $639 $36 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

1Not Required

4Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   FORMERLY USED DEFENSE SITES - NORMAN NAS / OK69799F639600

Procuring contract for removal and subsequently actual 
removal operations.

Progress Planned for FY99-FY00

FY98 Completed Design for Con/HTW removal

Progress in FY98

Investigation

Interim Actions

$16 $0 $0 $0Sites with Response Complete 1

FY99-2023** $1,496

1

0

Design

RA-C

RA-O (LTO)

LTM

2 10

0(0) 0(0)

2

1 0

0

2

$0 $0 $0 $0

$52 $29 $00

0

$0

$375 $0 $50 $0

$0 $0 $0 $0

Total $443 $29 $50 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

 Oregon

uu   ARMY - UMATILLA CHEMICAL DEPOT / OR021382091700

Refer to page A-203.

Progress Planned for FY99-FY00

Refer to page A-203.

Progress in FY98

Investigation

Interim Actions

$20,983 $0 $0 $0Sites with Response Complete 115

FY99-2023** $21,542

0

0

Design

RA-C

RA-O (LTO)

LTM

117 00

0(0) 0(0)

13

14 0

3

0

$0 $0 $0 $0

$397 $0 $0

FUND

0

0

$0

$26,739 $236 $0 $0

$313 $189 $124 $124

Total $48,432 $425 $368 $146

FY01 $124

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

2Not Required

117Total Number of Sites

RAB BRAC 1988 NPL

0 2 0 $0 $0 $244 $22 FY04 $318

FY03 $3,953

FY02 $8,902

FY05 $318

uu   AIR FORCE - KLAMATH FALLS IAP (KINGSLEY FIELD) / OR057282889700

Complete the Remedial Investigation/Feasibility Study for 
sites 1 and 5. Complete the cleanup at site 11. Funding 
shortfalls may delay the treatability study for site 11 and well
closures at no further action sites.

Progress Planned for FY99-FY00

A Remedial Investigation/Feasibility Study began on sites 1 
and 5. An interim remedial cleanup continued on site 11. 
Funding shortfalls have delayed well closures.

Progress in FY98

Investigation

Interim Actions

$3,391 $792 $0 $0Sites with Response Complete 5 FUND

FY99-2011** $5,843

0

0

Design

RA-C

RA-O (LTO)

LTM

5 03

1(1) 1(1)

1

2 0

0

3

$0 $0 $0 $0

$439 $0 $0

FUND

3

3

$0

$958 $0 $0 $0

$0 $0 $0 $76

Total $4,788 $792 $0 $76

FY01 $70

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 2

Low 0

Not Evaluated 0

0Not Required

8Total Number of Sites

0 0 3 $0 $0 $0 $0 FY04 $280

FY03 $1,570

FY02 $884

FY05 $344

B-1-127*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Oregon

uu   AIR FORCE - PORTLAND INTERNATIONAL AIRPORT / OR057282426400

Complete the Remedial Investigation/Feasibility Study for 
10 sites.  Continue groundwater monitoring.

Progress Planned for FY99-FY00

A Remedial Investigation/Feasibility Study, RAB and 
groundwater monitoring continued at 10 sites.

Progress in FY98

Investigation

Interim Actions

$5,085 $610 $620 $360Sites with Response Complete 1

FY99-2022** $12,833

0

0

Design

RA-C

RA-O (LTO)

LTM

1 010

0(0) 1(1)

0

0 0

0

10

$547 $0 $0 $0

$0 $0 $010

10

$365

$0 $0 $0 $0

$0 $0 $0 $0

Total $5,632 $610 $620 $725

FY01 $180

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 3

Low 5

Not Evaluated 0

0Not Required

11Total Number of Sites

RAB

0 0 10 $0 $0 $0 $0 FY04 $562

FY03 $562

FY02 $6,208

FY05 $562

uu   FORMERLY USED DEFENSE SITES - CP ADAIR/ADAIR AF STA / OR09799F306700

Progress Planned for FY99-FY00

Start design to remove items

Progress in FY98

Investigation

Interim Actions

$13 $0 $0 $0Sites with Response Complete 2

FY99-2028** $1,180

0

0

Design

RA-C

RA-O (LTO)

LTM

2 10

0(0) 0(0)

2

2 0

0

1

$0 $0 $0 $0

$44 $0 $01

0

$0

$517 $33 $0 $0

$0 $0 $0 $0

Total $574 $33 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   FORMERLY USED DEFENSE SITES - NAV AIR STA, TONGUE PT / OR09799F314700

Complete landfill EE/CA and initiate remedial designs and 
remedial actions at landfill, adjacent sediments and 
contaminated fueling system locations. Complete Site 
Ownership and Operational History (SOOH) of landfill site.

Progress Planned for FY99-FY00

Completed remedial investigations of landfill site and three 
contaminated fueling system loctions. Initiated EE/CA 
(Focused Feasibility Study) of landfill and adjacent 
sediments.   

Progress in FY98

Investigation

Interim Actions

$4,915 $852 $120 $0Sites with Response Complete 2

FY99-2021** $6,872

0

0

Design

RA-C

RA-O (LTO)

LTM

3 02

1(1) 1(1)

2

2 1

0

1

$659 $61 $40 $81

$109 $0 $5751

1

$0

$958 $55 $40 $40

$0 $0 $0 $0

Total $6,641 $968 $775 $121

FY01 $4,932

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

2Not Required

5Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $70

FY03 $108

FY02 $135

FY05 $72

 Pennsylvania

uu   ARMY - BRISTOL VETERANS USARC / PA32104PA01000

Removal and sampling of water and debris from silos;  
sampling and analysis of potential contaminants inside silos;
 sampling and analysis of potentially impacted 
environmental media associated with past NIKE missile 
activities.                      

Progress Planned for FY99-FY00

FY 97 and 98 work has been delayed due to personnel 
changes and transfer of project between Corps districts.        
                                                                                                     
                               

Progress in FY98

Investigation

Interim Actions

$40 $9 $72 $0Sites with Response Complete 10 PERS

FY99-2021** $2,893

0

0

Design

RA-C

RA-O (LTO)

LTM

10 01

0(0) 0(0)

1

1 0

0

1

$0 $0 $0 $0

$8 $0 $01

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $48 $9 $72 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

0Not Required

11Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $43

FY03 $42

FY02 $38

FY05 $66

B-1-128*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


